
Page   1             State of Maryland    Month: July 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$604,658.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
11/01/2017; Item 4-M 

Using Agency 
 
Department of Health 
Thomas B. Finan Center 

Contractor Name, City State 
 
Freestate Baltimore 
Owings Mills, MD 

Contract Identifier & Project Title 
MA-000-150-001 - Fire Alarm Systems 
Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor to expedite installation of a new fire alarm system and fire/smoke dampers by working double shifts and weekends 
and bringing additional workers for a period of 21 continuous days. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 3, 2018; 
Item 27-M-001 

Modification No. and $ 
Value of Mod. 2 
 
$100,000.00 

% Increase this Mod to 
Original Contract 
 
16.54% 

Cumulative % Increase All 
Mods to Original Contract 
 
19.24% 

New  Contract Amount 
 
 
$720,969.09 

 

Item & Category 
DGS 
Item 2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$115,808.91 

Fund Source 
 
MCCBL 2017  Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2016; Appendix 2 

Using Agency 
 
Department of General Services 
People’s Resource Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration 
Hunt Valley, MD 

Contract Identifier & Project Title 
B-300-180-001 - Mold Remediation and Building 
Repair. 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provide labor, materials, etc. necessary to finish carpentry, drywall, paint, and cove base in areas where mold remediation was 
necessary. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 
July 3, 2018; 
Item 27-M-004 

Modification No. and $ 
Value of Mod. 11 
 
 
$58,625.64 

% Increase this Mod to 
Original Contract 
 
 
50.62% 

Cumulative % Increase All 
Mods to Original Contract 
 
 
548.74% 

New  Contract Amount 
 
 
 
$752,453.92 

 

Item & Category 
DGS 
Item 3-C 

Method 
 
1 

# Bids 
 
6 

Original Contract Amount  
 
$89,700.00  

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
07/03/2018; Item 27-M-005 

Using Agency 
 
Department of Natural Resources 
Pocomoke River State Park 

Contractor Name, City State 
 
Chesapeake Turf, LLC 
Salisbury, MD 

Contract Identifier & Project Title 
P-018-160-010 Renovate Algonquin and 
Manokin Picnic Shelters 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This contract provides all labor, materials, etc. necessary to complete renovations to the Algonquin and Manokin Picnic Shelters in Worchester 
County. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 



Page   2             State of Maryland   Month: July  

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$443,013.71 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
01/04/2017; Appendix A1 

Using Agency 
 
Department of General Services 
Maryland State Archives 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration 
Hunt Valley, MD 

Contract Identifier & Project Title 
BA-495-160-001 - Emergency Mold Remediation 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, materials, etc. to temporarily condition the areas of the Maryland State Archive Building identified by the 
environmental hygienist to have elevated humidity levels to be brought within ASHRAE standards with the use of 41 portable dehumidifying units 
for a period of 120 days. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 17, 2018; 
Item 9-M-006 

Modification No. and $ 
Value of Mod. 31 
 
$154,069.01 

% Increase this Mod to 
Original Contract 
 
34.77% 

Cumulative % Increase All 
Mods to Original Contract 
 
484.45% 

New  Contract Amount 
 
 
$2,589,209.09 

 

Item & Category 
DGS 
Item 5-C 

Method 
 
1 

# Bids 
 
4 

Original Contract Amount  
 
$193,200.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
07/17/2018; Item 29-M-008 

Using Agency 
 
Department of Natural Resources 
LeCompte Wildlife Management Area 

Contractor Name, City State 
 
Delmarva Veteran Builders, LLC 
Salisbury, MD 

Contract Identifier & Project Title 
 
G-010-180-010 Replace Pole Barn 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This contract provides all labor and materials necessary to remove and replace the existing storage building at the LeCompte Wildlife Management 
Area in Dorchester County.   
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 

Cumulative % Increase All 
Mods to Original Contract 
 

New  Contract Amount 
 
 

 

Item & Category 
DGS 
Item 6-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$117,600.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
07/26/2016; Item 30-S-002 

Using Agency 
 
Department of Human Services 
Biddle Street Complex 
 

Contractor Name, City State 
 
Clean Keepers, LLC 
McLean, VA 

Contract Identifier & Project Title 
001B7400046 - Janitorial Services for Biddle 
Street Complex 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order extends services for an additional 9 months effective August 1, 2018 through April 30, 2019 to allow additional time to procure a 
new contract. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 17, 2018; 
Item 29-S-001 

Modification No. and $ 
Value of Mod. 1 
 
$44,100.00 

% Increase this Mod to 
Original Contract 
 
37.50% 

Cumulative % Increase All 
Mods to Original Contract 
 
37.50% 

New  Contract Amount 
 
 
$161,700.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
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 State of Maryland    Month: July 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by 
the Industrial Hygienist.   
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 24, 2018; 
Item 30-M-002 

Modification No. and $ 
Value of Mod. 15 
 
$197,380.44 

% Increase this Mod to 
Original Contract 
 
339.98% 

Cumulative % Increase All 
Mods to Original Contract 
 
3674.21% 

New  Contract Amount 
 
 
$2,191,193.46 

 

Item & Category 
DGS 
Item 8-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,345,112.00 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
01/03/2018; Appendix A1 

Using Agency 
 
Department of Public Safety and Correctional Services  
MCI Jessup 

Contractor Name, City State 
 
QSS International, Inc. 
Fairfax, VA 

Contract Identifier & Project Title 
KF-731-180-001 - Install Fire Protection Systems 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order is for all labor and materials, etc. to install a 2” domestic water line from the old print shop to the new print shop while also 
removing the water suppression line. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
07/24/2018; 
Item 30-M-003 

Modification No. and $ 
Value of Mod. 2 
 
$70,594.00 

% Increase this Mod to 
Original Contract 
 
3.01% 

Cumulative % Increase All 
Mods to Original Contract 
 
3.01% 

New  Contract Amount 
 
 
$2,415,706.00 

 

Item & Category 
DGS 
Item 9-C 

Method 
 
1 

# Bids 
 
5 

Original Contract Amount  
 
$99,500.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
07/24/2018; Item 30-M-009 

Using Agency 
 
Department of Natural Resources 
Rocky Gap State Park 

Contractor Name, City State 
 
Daystar Builders, Inc. 
Grantsville, MD 

Contract Identifier & Project Title 
P-059-160-010 Shop Roof Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This contract provides all labor, materials etc. necessary to replace the Shop Roof at Rock Gap State Park. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 



 

Page   4             State of Maryland    Month: July 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 10-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$167,206.74 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
02/23/2016; Item 07-M-2005 

Using Agency 
 
Department of Veteran’s Affairs 
Cheltenham Veteran’s Cemetery 
 

Contractor Name, City State 
 
Ruppert Landscape, Inc. 
Laytonsville, MD 

Contract Identifier & Project Title 
001B6400423 - Landscape Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This modification is to modify the scope of work and add funds to allow for “as needed” maintenance and repair services to the Irrigation System on 
a time and material basis. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 24, 2018; 
Item 30-S-001 

Modification No. and $ 
Value of Mod. 1 
 
$30,000.00 

% Increase this Mod to 
Original Contract 
 
17.94% 

Cumulative % Increase All 
Mods to Original Contract 
 
17.94% 

New  Contract Amount 
 
 
$197,206.74 

 

Item & Category 
DGS 
Item 11-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$520,856.00 

Fund Source 
 
MCCBL 2014  Item 031 

BPW Award Approval  
Date and Agenda Item  
12/20/2017; Item 1-C 

Using Agency 
 
Maryland State Police 
Waterloo Barrack 

Contractor Name, City State 
 
AB Construction, Inc. 
Waldorf, MD 

Contract Identifier & Project Title 
PA-745-080-201 - Construction of New Parking 
Lot 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides a credit for unused unit prices #1, #2, #3, and #4 that were not required. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 31, 2018; 
Item 31-E-002 

Modification No. and $ 
Value of Mod. 1 
 
<$80,250.00> 

% Decrease this Mod to 
Original Contract 
 
<15.41%> 

Cumulative % Decrease All 
Mods to Original Contract 
 
<$15.41%> 

New  Contract Amount 
 
 
$440,606.00 

 

Item & Category 
DGS 
Item 12-C 

Method 
 
1 

# Bids 
 
3 

Original Contract Amount  
 
$175,746.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
07/31/2018; Item 31-M-004 

Using Agency 
 
Department of Education 
The Library for the Blind 

Contractor Name, City State 
 
Fire and Life Safety America, Inc. 
Hanover, MD 

Contract Identifier & Project Title 
ED-415-186-003 - Fire Alarm System 
Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -   
This contract provides for the replacement of the Fire Alarm Systems at the Library for the Blind. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.   

% Increase this Mod to 
Original Contract 
 

Cumulative % Increase All 
Mods to Original Contract 
 

New  Contract Amount 
 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  


